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TBPOC MEETING OUTCOME 
October 3, 2013, 10:00am – 1:00pm 

325 Burma Road, Oakland CA 
Topic Presenter Outcome 

1. CHAIR’S REPORT S. Heminger, 
BATA 

Information 

2. CONSENT CALENDAR 
a.   TBPOC Conference Call/ Meeting Minutes 

1. TBPOC August 12, 2013 Minutes 
2.   TBPOC August 13, 2013 Minutes 
3.   TBPOC August 14, 2013 Minutes 
4.   TBPOC August 15, 2013 Minutes 
5.   TBPOC August 20, 2013 Minutes 
6.   TBPOC August 22, 2013 Minutes 
7.   TBPOC August 25, 2013 Minutes 
8.   TBPOC August 27, 2013 Minutes 
9.   TBPOC August 28, 2013 Minutes 
10. TBPOC August 29, 2013 Minutes 
11.  TBPOC August 30, 2013 Minutes 
12. TBPOC August 31, 2013 Minutes 
13. TBPOC September 1, 2013 Minutes 

	  
b.   Contract Change Orders (CCOs) 

1. SAS CCO 98-S0, Tower Skirt Modifications, 
$3,148,741.00 

2.   SAS CCO 289-S0, Tower Fender and Footing 
Modifications, Not to Exceed $3,500,000.00 

	  
A. Fremier, 

BATA 
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  

D. Noel, CTC 

	  
APPROVED1 

	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  

APPROVED2 

3. SAN FRANCISCO-OAKLAND BAY BRIDGE 
UPDATES 
a.   E2 Update 

1. E2 Budget/Testing 
2.   Anchor Rod Testing CCOs 

b.   CCO 160 Update 

c.   Corridor Update/ Schedule 

d.   Demolition Update 

e.   Bike Path & Parking Update 
1. OTD2 CCO 119 – Stage 3 Impacts & Mitigation, 

Not to Exceed $4,000,000.00 

	  
	  
	  
	  

T. Anziano, CT 
T. Anziano, CT 

	  
T. Anziano, CT 

T. Anziano, CT 

B. Maroney, CT 

PMT 

D. Noel, CTC 

	  
	  

NOT 
APPROVED 
APPROVED3 

	  
Information 

Information 

Information 

Information 

APPROVED 

4. OTHER BUSINESS 
a.   Original Bay Bridge Troll Update 

	  
A. Fremier, 

BATA 

	  
Not discussed 

1. With a revision to Item2a1 (see meeting minutes). 
2. After discussion and revision of cost figures as shown (see meeting minutes). 
3. CCO 314-S1 and S2 approved for $2.7 million (see meeting minutes). 


